

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	13 July 2026
Team ID	SWUID2026196344
Project Name	Nutrition Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration & Authentication	USN-1 to USN-3	As a user, I can register, log in securely using JWT authentication, and access my account.	7	High	Vundavilli Neha
Sprint-2	Dashboard & Profile Management	USN-4 to USN-6	As a user, I can view my dashboard, manage my profile information, and securely update my personal details.	8	High	Vundavilli Neha
Sprint-3	Personalized Meal Planning	USN-7 to USN-9	As a user, I can generate personalized meal plans according to my nutritional requirements and preferences.	10	High	Vundavilli Neha
Sprint-4	Nutrition Suggestions	USN-10 to USN-12	As a user, I can receive personalized nutrition suggestions to improve my daily eating habits.	6	High	Vundavilli Neha
Sprint-5	Daily Nutrition Tracking	USN-13 to USN-15	As a user, I can track my daily nutritional intake and monitor my meal records for better health management.	6	High	Vundavilli Neha
Sprint-6	Application Integration & Deployment	USN-16 to USN-18	As a developer, I can integrate the frontend, backend, and MongoDB database, perform testing, fix issues, and deploy the application successfully.	5	Medium	Vundavilli Neha

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	8	4 Days	24 Jun 2026	27 Jun 2026	8	27 Jun 2026
Sprint-2	9	4 Days	28 Jun 2026	01 Jul 2026	9	01 Jul 2026
Sprint-3	10	4 Days	02 Jul 2026	05 Jul 2026	10	05 Jul 2026
Sprint-4	7	3 Days	06 Jul 2026	08 Jul 2026	7	08 Jul 2026
Sprint-5	8	3 Days	09 Jul 2026	11 Jul 2026	8	11 Jul 2026
Sprint-6	6	2 Days	12 Jul 2026	13 Jul 2026	6	13 Jul 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>
<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
<https://www.atlassian.com/agile/tutorials/epics>
<https://www.atlassian.com/agile/tutorials/sprints>
<https://www.atlassian.com/agile/project-management/estimation>
<https://www.atlassian.com/agile/tutorials/burndown-charts>